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Fw: CF GTC RAP Phase Il Schedule and Projected Site Inspection Schedule
o Douglas.Tanner
%“f to:
Bruce.Olenick, Iwasniewski, jmende, Greg Weigel, Lynn.Vanevery, Greg.Mladenka
06/03/2010 09:49 PM
Ce:
Mark.Jeffers
Hide Details
From: <Douglas. Tanner@deq.idaho.gov> Sort List...
To: <Bruce.Olenick@deq.idaho.gov>, <lwasniewski@fs.fed.us>,
<jmende@jidfg.idaho.gov>, Greg Weigel/R10/USEPA/US@EPA,
<Lynn.Vanevery@deq.idaho.gov>, <Greg.Mladenka@deq.idaho.gov>,
Cc: <Mark.Jeffers@deq.idaho.gov>

1 Attachment

CF GTC Phase Il Master Schedule 052210.pdt

All,

Let Mark or | know if you would like to take visit and we would be happy to set it up for you. We have high hopes
for completing a great project. Dt

From: john brown <strater4é@comcast.net>

To: Douglas Tanner; Mark Jeffers

Cc: mhart@agrium.com <mhart@agrium.com>; cemmons@norwestcorp.com <cemmons@norwestcorp.com>;
kritter@norwestcorp.com <kritter@norwestcorp.com>; pkos@norwestcorp.com <pkos@norwestcorp.com>;
JBWillia@agrium.com <JBWillia@agrium.com>

Sent: Thu Jun 03 17:18:52 2010

Subject: CF GTC RAP Phase II Schedule and Projected Site Inspection Schedule

Doug/Mark,

Please find attached the current schedule to perform the Phase Il remedial actions at the Central Farmers site in
Georgetown Canyon. We anticipate mobilization to the site towards the end of next week, with a
preconstruction meeting to be held at the site on the morning of June 14, 2010. | recommend that you inspect
the site at some point during the excavation of the stream channel and again at some point during the
placement of the weirs, random boulders, filter gravel and rip rap. The IDWR will also be making at least one
inspection of the construction activities, most likely just prior to diversion of the water from the bypass pipe to
the new stream channel. Excavation is scheduled to occur throughout July and most of August, with the
placement of the stream materials currently scheduled to begin on August 5th. | will keep you apprised of the
construction progress in a manner consistent with Phase | reporting, or whenever you require updating on our
progress.

Please let me know if you need anything else. | sincerely look forward to working with you on this project!
Best Regards,
JB

EPA SF
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CENTRAL FARMERS FERTILIZER FACILITY GEORGETOWN CANYON REMEDIAL ACTION PHASE Il

ID  Task Name Start Finish e 2011
Qtr2, 2010 Qtr 3, 2010 Qtr 4, 2010 Qtr 1, 2011
| Feb Mar Apr May Jun o Jul . Aug Sep Oct Nov Jan Feb Mar
1 RAP Phase |l Design, Constr. Specs, Contracting, Permitting Wed 9/23/09 Fri 611/10 =
- I Post Phase | Site Visit with Design Engineer Wed 8/23/09  Wed 9/23/09
3 CMP Bypass Channel Design Mon 10/5/09  Wed 11/18/09
4 Produce Phase Il and IFB Drawing Mon 10/19/09  Tue 11/24/09
5 3rd party Review & Comment (Confluence) Fri11/27/08  Mon 12/7/08
"6 Revise Phase || Specs and IFB Drawings w/Confluence edits Tue 12/8/08  Thu 12/17/08
7 Submit Draft Phase Il Specifications Fri12/118/08  Fri 12/18/09
8 IDEQ and FS reviews Mon 12/21/09  Thu 1/21/10
IDEQ Comments Thu 1/7/10 Tue 2/0/10 EEEm— DEQ
Meet with IDEQ and USFS Wed 2/3/10 Wed 2/3/10 § GET/Norwest/Nu-West
Nu-West Response to IDEQ Comments Fri 2/19/10 Fri 2/19/10 @ 2119
Revise Phase |l Specifications and IF8 Drawings Thu2/4/10  Wed 2117110
Submit Designs to IDEQ Thu2M8M10  Thu2/18/10
Submit Designs to IDWR Thu2/18/10  Thu2/18/10
Submit Designs to U.S. Army Corps of Engineers Thu 2/18/10 Thu 2/18/10
IDEQ Review - Fri 2/16/10 Tue 3/8/10
IDEQ Approval Wed 3/10/10  Wed 3/10/10
IDWR Review Fri 2119/10 Tue 3/9/10
IDWR Approval Wed 3/10/10  Wed 3/10/10
U.S. Amy Corps of Engineers Review Fri 2/19/10 Tue 3/8/10
U.S. Army Corps of Engineers Approval Wed 3/10/10  Wed 3/10/10
Identify Potential Qualified Contractors/Costs Fri 11/2009  Mon 3/29/10
Award Contract Fri 4/2110 Fri 4/2/10
Apply for Short Term Activity Exemption from IDEQ Fri 4/30/10 Fri 4/30110
Exemption Approval Mon 5/3/10 Fri 5/21/10
26 Norwest IFC Drawings and CQA Plan Wed 3/10/10 Tue 6/1/10
B Update SWPPP for Phase 1| Tue5/4/10  Wed 5/12/10
28 Road Base ilter Gravel S Wed 4/28/10  Tue5/11/10
729 Negotiate Ore Sale with Soda Springs Phosphate Mon 5/3/10 Fri 6/11/10
30
31 CMP Bypass Stream Construction Tue 6/1/10  Thu 10/28/10 o= v
32 Notify IDWR Thu 6/3/10 Thu 8/3/10
33 Notify USACE Thu 6/3/10 Thu 6/3/10 :#na
34 Site Mobilization Tue 6/8/10 Wed 6/16/10 GET/CRA
3% Continued SWPPP Inspections/Documentation Thu617M0  Thu 10/14/10 G ) GET
36 Install Pump in Well/Storage Tank Setup Wed 6/16/10 Thu 6/17/10 HCRA
37 Cty. Dust Suppression - Site and Bottom of Canyon Tue 6/1/10 Thu 6/3/10 0 Nu-¥ Lake
88 Road Grading for Material Import Thu 617110  Wed 8/18/10
39 Construction Dust Suppression Fri6/18/10  Thu 10/14/10 1 CRA
40 CQA Oversight Tue 81510  Thu 7/22/10 GET
41 CQA Oversight Fri 7123110 Mon 8/2/10
42 CQA Oversight Tue 8/3/10 Fri 10/15/10 GET
43 Quarry and Grade Rip Rap and Borrow Thu6/17/10  Wed 7/14/10 [rerverreeoer U~ "}
44 Grade Areas North and South of Site Tue 6/22/10  Tue 6/29/10 ) CRA
45 Construction Kickoff Meeting Mon 6/14/10  Mon 6/14/10 6/14
a6 Surveying Mon 6/14/10  Mon 6/14/10 ] Sub
47 Test Pits Mon 6/14/10  Tue 6/15/10 RA
48 Grading & Preparation for Fill Mon 6/14/10  Mon 6/21/10 CRA
49 SESC/BMP's Mon 6/14/10  Thu 6/17/10 CRA
50 USFS Road Cut Wed 6/16/10  Thu6/17/10 CRA
51 Import Road Base Thu 6/17/10 Fri 6/18/10 CRA
52 USFS Road Base & Grading Thu 6/17/10 Fri 6/18/10
53 Compaction Testing Mon 6/21/10  Mon 6/21/10 CRA Sub
Project: Phase Il CMP Bypass Task CEEEEld) Progess Tasks EEmm————== Deadine
Channel Schedule
Date: Sat 5/22/10 Split o A ¢




CENTRAL FARMERS FERTILIZER FACILITY GEORGETOWN CANYON REMEDIAL ACTION PHASE Il

ID  Task Name Start Finish RN - R RN 2011
Qtr 4, 2009 Qtr 1,2010 Qtr 2, 2010 Qtr 3, 2010 Qtr 4, 2010 Qtr 1,2011
Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Qct Nov Dec Jan Feb Mar
54 Surveying Tue 6/22/10 Tue 6/22/10 urvey Sub
55 Clean out Sediment Pond Wed 8/23/10  Thu 6/24/10 CRA
56 Basin Constructi Mon 6/21/10 Fri 6/25/10 CRA
57 Compaction Testing Wed 6/23/10  Thu 6/24/10 CRA Sub
58 Ore Haul to Soda Springs Fri 6/25/10 Thu 8/5/10 Soda Springs P
50 Bulk Select Fill Production Wed 6/23/10  Tue 6/29/10 CRA
60 Compacted Fill Placement at Sed Pond Tue 6/29/10 Mon 7/5/10 CRA
61 Compaction Testing Wed 6/30/10 Fri 72110 CRA Sub
62 Surveying Man 7/5/10 Mon 7/5/10 Survey Sub/CQA Survey
63 Fence Removal Mon 6/28/10 Fri 7/2/10 CRA
64 Bidg Foundation Removal & Misc Debris Tue 6/29/10 Tue 7/6/10 CRA
|85 | Construct Dewatering Sediment Pond Wed 6/30/10 Thu 7/1/10 CRA
66 Grubbing/Prestrip Slag on Channel Excavation Areas Tue 6/29/10 Fri 7/9/10 CRA
67 Improve On-site Roads Thu 6/24/10  Mon 6/28/10 (w)]
| 88 Channel Excavation & Fill Placement Fri7/2110  Tue 8/24/10 CRA
""" 60 Obtain Geotechnical Samples Wed 7/14/10 Thu 7/15/10 ( GET
70 Surveying Fri 7/16/10 Fri 7116/10 | Survey Sub
ral Surveying Fri 8/6/10 Fri 8/6/10 1 Survey Sub
72 Obtain Soil Samples for Nutrient Amendment Wed 8/4/10 Wed 8/4/10 | GET
3 - Surveying Fri 8/27/10 Fri 8/27/10 | Survey Sub/CQA Survey
74 Cover C&D lanfil Mon 8/23/10 Fri 8/27/10 () CRA
75 Rip Rap ing, Sorting, and Fri7/0/10  Thu7/22/10 ) CRA
76 Import Filter Stone & Stockpile Wed 7/21/10  Wed 7/28/10 ) CRA
77 Obtan/Testing Geotechnical Samples Thu 7/22/10 Fri 7/23/10 ) GET
78 Rock Placement - Filter Stone, Weirs, Sills, & Boulders Thu8/5/10  Wed 8/15/10 (:fRA
| 79 Notify IDWR Prior to Channel Diversion from CMP Wed 9/15/10  Wed 0/15/10 9/15
| 80 | IDWR Inspection Wed 9/15110  Wed 8/15/10 %n 5
T8 Topsoil (Channel) Thu 91610  Waed 9/29/10 a:m
R Surveying Thu 9/30/10 Fni 10/1/10 { Survey Sub/CQA Survey
83 Tank Spring Channel Excavation Mon 9/13/10  Mon 9/13/10 HCRA
"84 Abandon Tank Spring Drop Iniet Mon §/13/10  Mon 8/13/10 HCRA
85 Bypass System Setup and Cofferdam Fri /1010  Thu 9/16/10 (] CRA/Rain For Rent
86 Survey New ROW for Easement Fence Alignment Wed 9/1/10 Wed 9/1/10 @ M
87 Install Fence and Gates Thu 91610  Tue 9/21/10 () CRA
CMP Abandonment Thu9/1610  Thu 9/16/10 CRA
89 CMP Crossings Thu9M6M0  Thu 9/23/10 () CRA
Remove Power Poles Mon 9/13/10  Wed 8/15/10 0 Pacific Corp.
% Bypass System Removal Tue 9/28/10  Mon 10/4/10 () CRA/Rain For Rent
o2 Tank Spring Filter Stone & Rip Rap Fri 10/1/10 Mon 10/4/10
Syncline Spring Filter Stone & Rip Rap Mon 10/4/10 Mon 10/4/10
Culverts Mon 10/4/10  Tue 10/5/10
Willow, Alder, Dogwood, & Snowberry Planting Fri 10/1/10 Tue 10/5/10
Hydro seeding (Spoil Areas) Tue 9/14/10 Tue 9/21/10
Reclaim Borrow Areas Tue 9/14110  Wed 9/15/10
Hydro seeding & ECB (Channel) Tue 10/5/10  Thu 10/14/10 N
Surveying Fri10/1/10  Mon 10/4/10
Controlled Bumn with County Permit Mon 10/11/10  Tue 10/12/10
101 Stormwater Inspection Fri10/15/10  Fri 10/15/10
102 Project Complete Fri 10/15/10 Fri 10115/10
103 Demobilization Mon 10/18/10  Tue 10/19/10
104 Completion Certificate to USACE Wed 10/20/10  Thu 10/21/10
105 Past Construction Photos to USACE Fri10/22/10  Thu 10/28/10
7106 Notice of SWPPP Termination to EPA Tue 10/19/10  Tue 10/19/10
Project: Phase Il CMP Bypass Task CET=TEDD  Progress y @ D Tasks (o =% Deadline 4
Channel Schedule
Date: Sat 5/22/10 Split Mi ® Project Summary Mil -




CENTRAL FARMERS FERTILIZER FACILITY GEORGETOWN CANYON REMEDIAL ACTION PHASE I

Date: Sat 5/22/10 Split

D Task Name Start Finish g e ] 2011
Qtr 2, 2010 Qtr 3, 2010 Qtr 4, 2010 Qtr 1,2011
i Apr May Jun Jul Aug Sep Qct Nov Dec Jan Fab Mar
108 Monitoring Mon 5/24110  Wed 10/13110 7 o
109 Ground Water Monitoring Mon 5/24/10  Tue 5/25/10 (- BETIJBW Consulting
110 Surface Water Monitoring Wed 5/26/10  Wed 5/26/10 | GET/JBW Consulting
11 Cover Benchmark Monitoring Wed 5/26/10  Wed 5/26/10 1 GET/JBW Consulting
112 Ground Water Monitoring Mon 10/11/10  Tue 10/12/10 ({GETIBW Consutting
13 Surface Water Moniloring Wed 10/13110  Wed 10/13/10 1 GET/JBW Consulting
14 Cover Benchmark Monitoring Wed 10/13/10  Wed 10/13/10 | GETIJBW Consulting
115
116 Reporting Wod 4/14/10  Tue 3/15/11 @ =~
117 Monitoring Report to USACE Mon 11/1/10  Mon 11/1/10 @ 1N
118 2010 Annual Monitoring Report Wed 4/14/10  Wed 4/14/10 @ 44
7118 Prepare As-built Remedial Action Completion Report/ O8M Plan Wed 102010 Tue 1/18/11 C WGET
| 120 Submit Final RACR to IDEQ Tue 111811 Tue 1/18/11 & 118
121 2011 Annual Monitoring Report Tue 3/15/11 Tue 3/15/11 &N
Project Phase Il CMP Bypass Task =D Progress o
Channel Schedule = 5






